
RPA PROJECT MANAGEMENT
Project Status Report

Facilities Revolving Fund

Chattanooga Client Services Building

460/005-02-2006

Budget: G

Schedule: G

Issues: G

Exterior Stabilization

Project:

Current Work Phase:
Chattanooga Client Services Building

Req'd Work Ph Compl:

Project Budget:
$740,000.00

Construction contract executed 1/21/10.  Contract time for construction set at 150 days.  Notice to Proceed delayed due to 
building dedication ceremony.  NTP date 4/5/10.

General Services continues to manage environmental conditions related to water infiltration.

Construction

Delivery Method:
Design / Bid / Build

MACC Budget:
$570,000.00

Project Work Type:
Renovation

Project Manager:
Law, V.

Construction Admin:
Edwards, T.

Project Health:

Designer:
Artech Design Group

Contractor:
Williams Restoration & Water

High Visibility ?

Chattanooga, TN

Citizens Plaza Building

529/076-01-2006

Budget: G

Schedule: G

Issues: G

Interior Renov - 2 Floors

Project:

Current Work Phase:
Citizens Plaza Building

Req'd Work Ph Compl:

Project Budget:
$3,500,000.00

Designer closeouts in progress.

Construction Closed
Awaiting Closeout Submittals

Delivery Method:
Design / Bid / Build

MACC Budget:
$2,200,000.00

Project Work Type:
Renovation

Project Manager:
DePalma, N.

Construction Admin:
Bryant, J.

Project Health:

Designer:
Street Dixon Rick Architecture

Contractor:
PBG Builders, Inc.

High Visibility ?

Nashville, TN

529/076-01-2008

Budget: G

Schedule: G

Issues: G

Interior Renovation, Phase 3

Project:

Current Work Phase:
Citizens Plaza Building

Req'd Work Ph Compl:

Project Budget:
$5,700,000.00

SBC Approved
ON HOLD-Delay List

Delivery Method:
Design / Bid / Build

MACC Budget:
$3,960,000.00

Project Work Type:
Renovation

Project Manager:
DePalma, N.

Construction Admin:
Patteson, G.

Project Health:

Designer:
Street Dixon Rick Architecture

Contractor:

High Visibility ?

Nashville, TN
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Clover Bottom Mansion

529/019-01-2007

Budget: G

Schedule: G

Issues: G

Exterior Upgrade

Project:

Current Work Phase:
Clover Bottom Mansion

Req'd Work Ph Compl:

Project Budget:
$600,000.00

Construction Document Phas
ON HOLD-Delay List

Delivery Method:
Design / Bid / Build

MACC Budget:
$510,000.00

Project Work Type:
Renovation

Project Manager:
DePalma, N.

Construction Admin:
Patteson, G.

Project Health:

Designer:
Centric Architecture

Contractor:

High Visibility ?

Nashville, TN

Cordell Hull Building

460/011-01-2008

Budget: G

Schedule: G

Issues: G

Energy Management System Upgrade

Project:

Current Work Phase:
Cordell Hull Building

Req'd Work Ph Compl:

Project Budget:
$595,000.00

SBC Approved
ON HOLD-Delay List

Delivery Method:
Design / Bid / Build

MACC Budget:
$538,120.00

Project Work Type:
Renovation

Project Manager:
Burd, S.

Construction Admin:
Patteson, G.

Project Health:

Designer:
Branham & Lloyd, LLC

Contractor:

High Visibility ?

Nashville, TN

529/011-01-2009

Budget: G

Schedule: G

Issues: G

Emergency Waterproofing Repairs

Project:

Current Work Phase:
Cordell Hull Building

Req'd Work Ph Compl:

Project Budget:
$135,000.00

Designer contract executed 1/21/10.  Waterproofing repairs estimated to start March.

In Progress
75% Complete

Delivery Method:
Direct Order Contract

MACC Budget:
$0.00

Project Work Type:
Maintenance

Project Manager:
DePalma, N.

Construction Admin:
Patteson, G.

Project Health:

Designer:
Richard C. Rinks & Assoc., In

Contractor:

High Visibility ?

Nashville, TN
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Data Centers

529/031-01-2007

Budget: G

Schedule: G

Issues: G

New Building

Project:

Current Work Phase:
Data Centers

Req'd Work Ph Compl:

Project Budget:
$44,000,000.00

Substantial Completion projected to be in July 2010.

A backup plan for maintenance of the building needs to be established in the event OIR is unsuccessful in awarding an 
outside maintenance contract.  This is especially important in acquiring Substantial Completion.

Construction

Delivery Method:
Design / CM

MACC Budget:
$35,700,000.00

Project Work Type:
New Construction

Project Manager:
DePalma, N.

Construction Admin:
Shelton, T.

Project Health:

Designer:
JV Hawkins/Wright and SIGN

Contractor:
Turner Universal

High Visibility ?

Smyrna, TN

529/031-01-2010

Budget: G

Schedule: G

Issues: G

Chiller & EMS Replacement

Project:

Current Work Phase:
Data Centers

Req'd Work Ph Compl:

Project Budget:
$2,745,000.00

Design contract executed 3/8/10.

Program Verification Phase

Delivery Method:
Design / Bid / Build

MACC Budget:
$2,400,000.00

Project Work Type:
Renovation

Project Manager:
Burd, S.

Construction Admin:
Bryant, J.

Project Health:

Designer:
Smith Seckman Reid, Inc.

Contractor:

High Visibility ?

Nashville, TN

Davy Crockett Building

529/077-01-2006

Budget: G

Schedule: G

Issues: G

Emergency Repairs

Project:

Current Work Phase:
Davy Crockett Building

Req'd Work Ph Compl:

Project Budget:
$3,000,000.00

Designer closeouts in progress.

Construction Closed
Awaiting Closeout Submittals

Delivery Method:
Design / Bid / Build

MACC Budget:
$2,470,000.00

Project Work Type:
Renovation

Project Manager:
DePalma, N.

Construction Admin:
Shelton, T.

Project Health:

Designer:
Gobbell Hays Partners, Inc.

Contractor:
Kerry G. Campbell, Inc.

High Visibility ?

Nashville, TN
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529/077-01-2008

Budget: G

Schedule: G

Issues: G

Interior Renovation

Project:

Current Work Phase:
Davy Crockett Building

Req'd Work Ph Compl:

Project Budget:
$8,100,000.00

Renovate floors 9-12.  Required completion is 5/19/2010.

Construction

Delivery Method:
Design / Bid / Build

MACC Budget:
$5,000,000.00

Project Work Type:
Renovation

Project Manager:
DePalma, N.

Construction Admin:
Bryant, J.

Project Health:

Designer:
Hastings Architecture Associa

Contractor:
Robert S. Biscan & Company

High Visibility ?

Nashville, TN

Donnelley J. Hill Building

460/003-01-2004

Budget: G

Schedule: G

Issues: G

Plaza Upgrade

Project:

Current Work Phase:
Donnelley J. Hill Building

Req'd Work Ph Compl:

Project Budget:
$2,000,000.00

Designer asked to investigate falling ice resulting in broken stone.

Construction

Delivery Method:
Design / Bid / Build

MACC Budget:
$1,650,000.00

Project Work Type:
Renovation

Project Manager:
DePalma, N.

Construction Admin:
Loggins, B.

Project Health:

Designer:
Askew Nixon Ferguson Archit

Contractor:
MCDR Construction LLC

High Visibility ?

Memphis, TN

Driver's License Testing Stations

502/019-01-2006

Budget: G

Schedule: G

Issues: G

Whitehaven - New Facility

Project:

Current Work Phase:
Driver's License Testing Stations

Req'd Work Ph Compl:

Project Budget:
$4,501,000.00

Bid date was 3/18/10.

Bidding Phase

Delivery Method:
Design / Bid / Build

MACC Budget:
$3,937,000.00

Project Work Type:
New Construction

Project Manager:
Finney, B.

Construction Admin:
Sabelhaus, R.

Project Health:

Designer:
Looney Ricks Kiss Architects, 

Contractor:

High Visibility ?

Memphis, TN

502/027-01-2007

Budget: G

Schedule: G

Issues: G

Murfreesboro Road Express Building Reno

Project:

Current Work Phase:
Driver's License Testing Stations

Req'd Work Ph Compl:

Project Budget:
$260,000.00

Design contract with Larkin terminated.  See Subscript #01.

Program Verification Phase

Delivery Method:
Design / Bid / Build

MACC Budget:
$220,000.00

Project Work Type:
Renovation

Project Manager:
Clarke, A.

Construction Admin:
Patteson, G.

Project Health:

Designer:
The Larkin Group

Contractor:

High Visibility ?

Nashville, TN
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502/027-01-2007-01

Budget: G

Schedule: G

Issues: G

Murfreesboro Road Express Building Reno

Project:

Current Work Phase:
Driver's License Testing Stations

Req'd Work Ph Compl:

Project Budget:
$260,000.00

Program Verification Phase

Delivery Method:
Design / Bid / Build

MACC Budget:
$220,000.00

Project Work Type:
Renovation

Project Manager:
Clarke, A.

Construction Admin:
Patteson, G.

Project Health:

Designer:
Gilbert McLaughlin Casella Ar

Contractor:

High Visibility ?

Nashville, TN

East Tennessee Regional Health Office

408/001-01-2007

Budget: G

Schedule: G

Issues: G

HVAC Upgrade

Project:

Current Work Phase:
East Tennessee Regional Health Office

Req'd Work Ph Compl:

Project Budget:
$175,000.00

Designer closeouts in process.

Construction Closed
Awaiting Closeout Submittals

Delivery Method:
Design / Bid / Build

MACC Budget:
$145,200.00

Project Work Type:
Renovation

Project Manager:
Burd, S.

Construction Admin:
Edwards, T.

Project Health:

Designer:
Branham & Lloyd, LLC

Contractor:
McMahan Mechanical, Inc.

High Visibility ?

Knoxville, TN

Fall Branch Highway Patrol

502/048-01-2008

Budget: G

Schedule: G

Issues: G

HVAC Replacement

Project:

Current Work Phase:
Fall Branch Highway Patrol

Req'd Work Ph Compl:

Project Budget:
$300,000.00

System failure a concern.  This is a Regional Highway Patrol office.

SBC Approved
ON HOLD-Cancelled List

Delivery Method:
Design / Bid / Build

MACC Budget:
$266,200.00

Project Work Type:
Renovation

Project Manager:
Finney, B.

Construction Admin:
Edwards, T.

Project Health:

Designer:
Mattern & Craig, Inc.

Contractor:

High Visibility ?

Johnson City, TN
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Foster Avenue Complex

502/001-02-2007

Budget: G

Schedule: G

Issues: G

Planning New Safety Facility

Project:

Current Work Phase:
Foster Avenue Complex

Req'd Work Ph Compl:

Project Budget:
$100,000.00

Project Closed Out

Delivery Method:
Design Consultant

MACC Budget:
$0.00

Project Work Type:
Planning

Project Manager:
Finney, B.

Construction Admin:
n/a

Project Health:

Designer:
The CFP Group

Contractor:

High Visibility ?

Nashville, TN

529/021-01-2004

Budget: G

Schedule: G

Issues: G

Mechanical Upgrade

Project:

Current Work Phase:
Foster Avenue Complex

Req'd Work Ph Compl:

Project Budget:
$250,000.00

Project to be cancelled at future SBC meeting.

Design Development Phase
ON HOLD-Cancelled List

Delivery Method:
Design / Bid / Build

MACC Budget:
$220,000.00

Project Work Type:
Renovation

Project Manager:
DePalma, N.

Construction Admin:

Project Health:

Designer:
Smith Seckman Reid, Inc.

Contractor:

High Visibility ?

Nashville, TN

Highway Patrol Districts

502/030-01-2009

Budget: G

Schedule: G

Issues: G

Building Upgrades District 3 Headquarters

Project:

Current Work Phase:
Highway Patrol Districts

Req'd Work Ph Compl:

Project Budget:
$300,000.00

Anticipate Bidding phase Spring 2010.

Bidding Phase

Delivery Method:
Design / Bid / Build

MACC Budget:
$300,000.00

Project Work Type:
Renovation

Project Manager:
Finney, B.

Construction Admin:
Patteson, G.

Project Health:

Designer:
The CFP Group, LLC

Contractor:

High Visibility ?

Nashville, TN
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James K. Polk Building

529/075-01-2007

Budget: Y

Schedule: G

Issues: G

Fire Panel Circuits Update

Project:

Current Work Phase:
James K. Polk Building

Req'd Work Ph Compl:

Project Budget:
$206,000.00

General Services has submitted budget request for fiscal year 2011.

Project on hold until additional funding is available.

Design Development Phase
ON HOLD

Delivery Method:
Design / Bid / Build

MACC Budget:
$183,506.40

Project Work Type:
Renovation

Project Manager:
Burd, S.

Construction Admin:
Patteson, G.

Project Health:

Designer:
Lockwood Greene Engineers, 

Contractor:

High Visibility ?

Nashville, TN

Knoxville State Plaza

526/010-01-2007

Budget: G

Schedule: G

Issues: G

Middlebrook Interior Modification

Project:

Current Work Phase:
Knoxville State Plaza

Req'd Work Ph Compl:

Project Budget:
$600,000.00

Project is on hold awaiting decisions on Knoxville Housing Plan from Planning/Lease Division.

SBC Approved
ON HOLD-Delay List

Delivery Method:
Design / Bid / Build

MACC Budget:
$600,000.00

Project Work Type:
Renovation

Project Manager:
DePalma, N.

Construction Admin:
Edwards, T.

Project Health:

Designer: Contractor:

High Visibility ?

Knoxville, TN

Legislative Plaza

529/045-01-2007

Budget: Y

Schedule: Y

Issues: Y

Accessibility Improvements

Project:

Current Work Phase:
Legislative Plaza

Req'd Work Ph Compl:

Project Budget:
$2,075,000.00

Potential for budget shortfall contingent on cost for Senate seating solution.

Awaiting decision from Legislature on preferred seating option for Senate Committee Room.

Designer has issued plans for ramp railings and corrections for ADA design to Contractor for pricing.  Change order pending.

Construction

Delivery Method:
Design / Bid / Build

MACC Budget:
$1,500,000.00

Project Work Type:
Renovation

Project Manager:
DePalma, N.

Construction Admin:
Patteson, G.

Project Health:

Designer:
Moody Nolan LTD, Inc.

Contractor:
Baron + Dowdle Construction

High Visibility ?

Nashville, TN
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Old State Prison

529/000-04-2004-01

Budget: G

Schedule: G

Issues: G

Demolition-Phase II

Project:

Current Work Phase:
Old State Prison

Req'd Work Ph Compl:

Project Budget:
$576,970.00

Scope issues to be resolved prior to bidding.

Bidding Phase

Delivery Method:
Design / Bid / Build

MACC Budget:
$450,000.00

Project Work Type:
Demolition

Project Manager:
DePalma, N.

Construction Admin:
Bryant, J.

Project Health:

Designer:
Quantum Environmental & En

Contractor:

High Visibility ?

Nashville, TN

Piedmont Gas Building

529/012-01-2009

Budget: G

Schedule: G

Issues: G

Interior Renovation

Project:

Current Work Phase:
Piedmont Gas Building

Req'd Work Ph Compl:

Project Budget:
$1,450,000.00

Notice to proceed given to Designer.  Estimated start of construction early June.

Program Verification Phase

Delivery Method:
Design / Bid / Build

MACC Budget:
$0.00

Project Work Type:
Renovation

Project Manager:
DePalma, N.

Construction Admin:
Patteson, G.

Project Health:

Designer:
Thomas, Miller & Partners

Contractor:

High Visibility ?

Nashville, TN

R.S. Gass Complex

406/003-01-2009

Budget: G

Schedule: G

Issues: G

Elevator Upgrade

Project:

Current Work Phase:
R.S. Gass Complex

Req'd Work Ph Compl:

Project Budget:
$925,000.00

Awaiting program documentation from Designer (3/18/10).

Design Development Phase

Delivery Method:
Design / Bid / Build

MACC Budget:
$825,000.00

Project Work Type:
Renovation

Project Manager:
Burd, S.

Construction Admin:
Patteson, G.

Project Health:

Designer:
Centric Architecture

Contractor:

High Visibility ?

Nashville, TN
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Shelby County Regional Forensic Center

400/000-01-2005

Budget: G

Schedule: G

Issues: G

New Regional Forensic Center

Project:

Current Work Phase:
Shelby County Regional Forensic Center

Req'd Work Ph Compl:

Project Budget:
$13,000,000.00

Root Project
ACTIVE

Delivery Method:

MACC Budget:
$11,000,000.00

Project Work Type:
New Construction

Project Manager:
DePalma, N.

Construction Admin:
Sabelhaus, R.

Project Health:

Designer: Contractor:

High Visibility ?

Memphis, TN

400/000-01-2005-04

Budget: G

Schedule: Y

Issues: G

New Regional Forensic Center

Project:

Current Work Phase:
Shelby County Regional Forensic Center

Req'd Work Ph Compl:

Project Budget:
$12,202,966.00

Construction Manager/General Contractor indicates that project is in budget.

Construction projected to start in mid summer 2010.  Need project schedule.

Negotiations on lease agreement are ongoing.  Shelby County is working Memorandum of Agreement outlining requirements 
for lease execution and land transfer.  In addition, Shelby County is proceeding with work on adjacent property relating to 
parking reconfiguration and underground utilities.  Completion of this work will be a prerequisite to start of State construction.

Construction Document Phas
50% Complete

Delivery Method:
Design / CM

MACC Budget:
$11,000,000.00

Project Work Type:
New Construction

Project Manager:
DePalma, N.

Construction Admin:
Sabelhaus, R.

Project Health:

Designer:
TRO Jung | Brannen

Contractor:

High Visibility ?

Memphis, TN

South Central Regional Health Office

408/003-01-2007

Budget: G

Schedule: G

Issues: G

HVAC Upgrade

Project:

Current Work Phase:
South Central Regional Health Office

Req'd Work Ph Compl:

Project Budget:
$238,000.00

Designer closeouts in process.

Construction Closed
Awaiting Closeout Submittals

Delivery Method:
Design / Bid / Build

MACC Budget:
$200,860.00

Project Work Type:
Renovation

Project Manager:
Burd, S.

Construction Admin:
Patteson, G.

Project Health:

Designer:
Branham & Lloyd, LLC

Contractor:
Total HVAC, LLC

High Visibility ?

Columbia, TN
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State Capitol

529/005-01-2005

Budget: G

Schedule: G

Issues: G

Mech/Elec Upgrade Planning

Project:

Current Work Phase:
State Capitol

Req'd Work Ph Compl:

Project Budget:
$16,500,000.00

Root Project

Delivery Method:

MACC Budget:

Project Work Type:
Planning

Project Manager:
DePalma, N.

Construction Admin:
n/a

Project Health:

Designer:
Smith Seckman Reid, Inc.

Contractor:

High Visibility ?

Nashville, TN

529/005-01-2005-02

Budget: Y

Schedule: Y

Issues: Y

Mechanical/Electrical Upgrade

Project:

Current Work Phase:
State Capitol

Req'd Work Ph Compl:

Project Budget:
$14,500,000.00

Budget request submitted as line item in 2011 Budget.

Draft schedule outling a comprehensive plan to house Capitol occupants is completed. Time is of the essence.

RFP has been issued to select Construction Manager/General Contractor for project.  Notice to Proceed expected to be given 
to GC Fall 2010 to allow adequate lead time for ordering equipment.  Programming for housing plan underway.

Construction Document Phas

Delivery Method:
Design / CM

MACC Budget:
$0.00

Project Work Type:
Renovation

Project Manager:
DePalma, N.

Construction Admin:
Patteson, G.

Project Health:

Designer:
Smith Seckman Reid, Inc.

Contractor:

High Visibility ?

Nashville, TN

529/005-02-2003

Budget: G

Schedule: G

Issues: G

Emerg Elec Repairs

Project:

Current Work Phase:
State Capitol

Req'd Work Ph Compl:

Project Budget:
$2,420,000.00

Sidewalk color is incorrect.  Remediation is required.

Substantially Complete

Delivery Method:
Design / Bid / Build

MACC Budget:
$2,165,000.00

Project Work Type:
Renovation

Project Manager:
DePalma, N.

Construction Admin:
Shelton, T.

Project Health:

Designer:
SSOE, Inc.

Contractor:
Wolfe & Travis Electric Co.

High Visibility ?

Nashville, TN
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State Library & Archives

529/043-01-2007

Budget: G

Schedule: G

Issues: G

HVAC System Upgrade

Project:

Current Work Phase:
State Library & Archives

Req'd Work Ph Compl:

Project Budget:
$366,000.00

Substantially Complete 3/1/10.

Substantially Complete

Delivery Method:
Design / Bid / Build

MACC Budget:
$261,926.50

Project Work Type:
Renovation

Project Manager:
Burd, S.

Construction Admin:
Patteson, G.

Project Health:

Designer:
Branham & Lloyd, LLC

Contractor:
PPMI Construction

High Visibility ?

Nashville, TN

529/043-02-2007

Budget: G

Schedule: G

Issues: G

Roof Replacement

Project:

Current Work Phase:
State Library & Archives

Req'd Work Ph Compl:

Project Budget:
$950,000.00

Bidding Phase

Delivery Method:
Design / Bid / Build

MACC Budget:
$770,000.00

Project Work Type:
Re-roof

Project Manager:
Law, V.

Construction Admin:
Patteson, G.

Project Health:

Designer:
Richard C. Rinks & Assoc., In

Contractor:

High Visibility ?

Nashville, TN

State Supreme Court Building

523/073-01-2008

Budget: G

Schedule: G

Issues: G

Mechanical Systems Upgrade

Project:

Current Work Phase:
State Supreme Court Building

Req'd Work Ph Compl:

Project Budget:
$385,000.00

Anticipate Bid by May 2010.

Bidding Phase

Delivery Method:
Design / Bid / Build

MACC Budget:
$330,000.00

Project Work Type:
Renovation

Project Manager:
Burd, S.

Construction Admin:
Loggins, B.

Project Health:

Designer:
TLM Associates, Inc.

Contractor:

High Visibility ?

Jackson, TN
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TBI Crime Lab

500/003-01-2005

Budget: G

Schedule: G

Issues: G

New Laboratory

Project:

Current Work Phase:
TBI Crime Lab

Req'd Work Ph Compl:

Project Budget:
$15,050,000.00

Additional service request from ICE to be resolved.

Construction Closed
Awaiting Final Invoice

Delivery Method:
Design / Bid / Build

MACC Budget:
$11,500,000.00

Project Work Type:
New Construction

Project Manager:
DePalma, N.

Construction Admin:
Edwards, T.

Project Health:

Designer:
JV Lewis Group/Smith Seckm

Contractor:
Rouse Construction Compan

High Visibility ?

Knoxville, TN

Tennessee Tower

529/079-01-2006

Budget: G

Schedule: G

Issues: G

Tenant Renovation - Multiple Floors

Project:

Current Work Phase:
Tennessee Tower

Req'd Work Ph Compl:

Project Budget:
$2,000,000.00

Project to be rescoped to address housing of Capitol occupants during execution of Capitol Mechanical Renovation project.

Root Project

Delivery Method:

MACC Budget:
$1,100,000.00

Project Work Type:
Renovation

Project Manager:
DePalma, N.

Construction Admin:
Shelton, T.

Project Health:

Designer: Contractor:

High Visibility ?

Nashville, TN

529/079-01-2010

Budget: G

Schedule: G

Issues: G

13th Floor Tenant Renovation

Project:

Current Work Phase:
Tennessee Tower

Req'd Work Ph Compl:

Project Budget:
$225,000.00

SBC Approved

Delivery Method:
Direct Order Contract

MACC Budget:
$0.00

Project Work Type:
Buildout

Project Manager: Construction Admin:
Patteson, G.

Project Health:

Designer: Contractor:

High Visibility ?

Nashville, TN

529/079-02-2007

Budget: G

Schedule: G

Issues: G

Exterior Renovation

Project:

Current Work Phase:
Tennessee Tower

Req'd Work Ph Compl:

Project Budget:
$14,550,000.00

The work is currently about three months ahead of schedule. Project estimated to be Substantially Complete in April of 2010.

Construction

Delivery Method:
Design / Bid / Build

MACC Budget:
$13,000,000.00

Project Work Type:
Renovation

Project Manager:
DePalma, N.

Construction Admin:
Shelton, T.

Project Health:

Designer:
JV TLC Engineering/Jack Fre

Contractor:
Rock City Construction Co., I

High Visibility ?

Nashville, TN
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529/079-03-2007

Budget: G

Schedule: G

Issues: G

28th Floor Air Handler Replacement

Project:

Current Work Phase:
Tennessee Tower

Req'd Work Ph Compl:

Project Budget:
$600,000.00

General Services considering smaller scope and budget for FY11.

Bidding Phase
ON HOLD

Delivery Method:
Design / Bid / Build

MACC Budget:
$528,000.00

Project Work Type:
Renovation

Project Manager:
Burd, S.

Construction Admin:
Shelton, T.

Project Health:

Designer:
I.C. Thomasson Associates, I

Contractor:

High Visibility ?

Nashville, TN

Upper Cumberland Regional Health Fac

408/009-01-2004

Budget: G

Schedule: G

Issues: Y

New Facility

Project:

Current Work Phase:
Upper Cumberland Regional Health Fac

Req'd Work Ph Compl:

Project Budget:
$15,400,000.00

This project is attempting to achieve a LEED platinum certification. Currently the Contractor and Designer forecast the project 
has no surplus of points beyond the minimum level required. Provided some of the points are not awarded, it is possible 
platinum may not be achieved without spending additional funds.

Construction

Delivery Method:
Best Value Option 1

MACC Budget:
$10,244,850.00

Project Work Type:
New Construction

Project Manager:
Burd, S.

Construction Admin:
Shelton, T.

Project Health:

Designer:
JV Thomas Miller/Upland Desi

Contractor:
Hardaway Construction Co., I

High Visibility ?

Cookeville, TN
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